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NAVALAIR STATIONMOFFETI"FIELD,CALIFORNIA
INSTALLATIONRESTORATIONPROGRAM

_P' MONTHLYSTATUS/ACTIONREPORT
May 1991

1. ProcressDuringthe ReportingPeriod

: The followingactivitieswere accomplishedduringthereportingperiod:
",4

: - Theinstallationof pumps in the newlycompletedPhaseII wells was finished, and
samplingof Phase I and Phase II wells in all arestsof the Basecontinued. Selected

_ MEW and CLEAN wells on the west side of the Base were also sampled to
provide a morecomprehensivelook at contaminationon thewest side.

- A suspectedabandonedwell location,SW-10,was excavatedin May:,no evidence
: of a well was found. Surface restoration was completed,but the site cannot be

cleareduntilresults of concretecuringarereceived. One suspectedwell location,
14C,willbe explored in June.

:' - Preparationof the Phase I and II Tankand Sump RemovalReportwascompleted.

:- - The Site 8 ActionMemorandumwascompleted.
_._:._

- The Site9 ActionMemorandumwascompleted.

- IS8 and IS9Investigationreport wascompleted.

- North base area fieldinvestigationswerecompleted.

- Site9 Field Work Plan wascompleted.

: - Site finishingfor theknown well locationwascompleted.
• "£

2. Reports Submittedand Meetings
...

- The Second Quarter 1991 Quarterly HydrogeologicReport was submittedto the
" regulatory agencieson May 16, 1991.

- The Blockage Removal and AbandonmentReport,NAS MoffettField, California,
wassubmitted to the regulatory agencieson May 17, 1991.

- The Air Solid Waste Assessment Test Plan was distributed to the regulatory
• agencies on May 31, 1991.

- The QuarterlyTechnical Review Committee Meetingwas held on May7, 1991,at
NAS.MoffettField.

- A meeting with the MEW Contractor group to discuss an exchange of data base
information was held on May 7, 1991, at the Falrchild/Schlumbergeroffices in
MountainView, California.



The Monthly Project Status and Planning Meeting was conducted on May 23,

1991, at WESTDIV.

Site9 ActionMemorandumsubmittedon May 1, 1991.

IS 8 and 9 InvestigationReport submittedon May 10, 1991.

Tank and Sump Report submittedon May 1,199I.

Site 8 ActionMemorandumsubmittedon May 1, 1991.

3. ProblemsEncounteredandResolutic)n_

Because of the inclusion of additional data for the revised Site 9 Action
Memorandum, the May 2, 1991 submittal is considered a draft and subject to

:. additional agency comments. In addition, the source control_,fbr Site 9 will
•_ require additionalfield investigationstoprovide dataneededfor initiating design

work. Therefore, a revised submittaldate of September 1, 1991 is proposed for
• the 35% design. A letter requesting this schedule change and providing the

rationalefor thechangehas beensubmittedto theagencies.
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!_ 4. Reoorts and Activitiesfor June/JulySubmittal " "
-..4
+x"

- Plannedfield activitiesfor June andJuly 1991 areshown onTable 1.

:i:i - The Work Plan for the Phase II aquifer testing is being developed and will be
_' _ distributedfor review and commentin early July.

- The Air SWAT test plan will be revised in July, pending receipt of comments
from the reviewingagencies.

J - Monthly agencymeetingwill be heldon June 20, 1991at the CDM offices.

:i - Final designs and field workplans for the Sites 12and 14 source controlswill

_ begin in June.

5. Planned FieldActivities for June andJuly

- Field work for Site9 will begin in June.

6. Key Personnel Chan_es

- None

7. ChemicalLaboratoryData SkamsReport

- All laboratory analysisdata packagesfor Phase I and Phase II tank removalsand
-: Phase I and II tank locationwells havebeenreceived. Laboratory datawill be

provided in the draft tankremovalreport.
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- Laboratoryreportsfor IS8and IS9field workhave beenreceived. Results will
_' be submittedin the investigationreport.

- Laboratoryreportsfor Building29 area fieldworkhave beenreceived. Results
wiUbe submittedin the investigationreport.

8. Percentageof ProjectCompletion

: _ Phase I tankremoval tasks- 100%complet_

Phase I tanklocationwells- 100%complete

- Phase II tankremovaltasks- 100%complete

- Phase II tanklocationwells - 100%complete " "

- PhasesI and _ Tank and Sump Report - approximately100%complete

- Sites 12 and 14SourceControlEvaluations- 100%complete

- Site 14SouthFieldInvestigationTechnicalMemorandum100%complete ..

Site 12and 14 SourceControlDesigns- approximately100%complete

Size 12 and 14Source ControlFieldWork Plan - 50% complete

_' - Site 12and 14Source ControlSpecifications- 90% complete

- Final Sites 8 and 9 sourceControlEvaluation- 80% complete

- Abandonmentof KnownWells - approximately100%complete

- Investigationof suspectwells - approximately80%complete

- IS8 and IS9 FieldWork Plans - 100%complete

- IS8 and IS9 Report - 100%complete

- Building29 Field Work Plan - 100%complete

- BuildingArea Report- 100%complete

- Site 9 Source Controldesigns - 20%

- Phases II Tank and Sump Soils Prof'fling- 80%

- Soil TreatabilityTestPlans - 70%

- North Area Field Investigations- 100%



TABLEI PROJECTEDFIELDACTIVITIESFOR JUNEAND JULY 1991
NASMOFFETTFIELDRI/FS

SOILBORINGS WELL INSTALLATION WELLDEVELOPMENT WELLSAMPLING
SITE JUNE JULY JUNE JULY JUNE JULY JUNE dULY

3 0 0 0 0 0 0 4 4
4/6/7 0 0 0 0 0 0 II II

5 0 0 0 0 0 0 9 9
8 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0

TOTAL 0 0 0 0 0 0 24 24

NOTE: Totalsincludefreeproductwells(nineat SiteS and two at Site9) in "WellInstallation"
and "Well Development" columns, but not in "Well Sampling" column.
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